



**CATAPULT**

# SIRXMGT004

Plan and manage retail projects

## Table of Contents (Extract)

**NOTE:** This is a sample only. This cover page is not included in Catapult Smallprint's printed books.

This Table of Contents extract is taken from Catapult Smallprint's full hardcopy Trainer/Assessor Guide for the unit SIRXMGT004.

For more information, including using our enhanced online version of this unit in Catapult LMS, or to purchase the Learner or Trainer printed books, please see this unit on our website by clicking this link:

<https://catapultlearning.com.au/product/SIRXMGT004/>

# Trainer/assessor guide

**SIRXMGT004**

## Plan and manage retail projects

### Welcome to this unit of study

This unit describes the performance outcomes, skills and knowledge required to develop project plans, implement project activities, monitor progress to ensure objectives are achieved, and evaluate all aspects of projects.

This unit applies to senior personnel working in a diverse range of industry sectors and business contexts. They operate independently and are responsible for making a range of operational and project management decisions in a retail work context.

It may be undertaken as:

- » part of a formal qualification nationally recognised through the Australian Qualifications Framework (AQF)
- » a stand alone unit
- » part of a formal skill set

# Contents

About this trainer/assessor guide .....	4
Learning resource.....	5
Topic 1: Define project scope.....	5
Project objectives, budget, scope of activities and deliverables .....	5
Clarify relationship of project .....	21
Identify, consult and involve stakeholders in project activities .....	23
Project management, responsibilities and reporting structure.....	27
Determine required resources for the project .....	30
Check your understanding .....	33
Topic 2: Prepare the project plan .....	35
Consult with stakeholders to achieve approval for project plan .....	35
Determine risk, and regulatory and sustainability issues .....	41
Plan and integrate specifications for project activities .....	45
Develop and integrate project evaluation methods.....	53
Document and communicate project management plan .....	56
Check your understanding .....	69
Topic 3: Administer and monitor the project.....	71
Project activities and financial and quality control systems.....	71
Project variations and deviations from plan .....	81
Complete project and provide progress and final reports.....	85
Effective and documented handover instructions and advice.....	90
Check your understanding .....	93
Topic 4: Evaluate the project.....	95
Evaluate completed project and assess project effectiveness .....	95
Project implementation, outcomes and future project planning .....	100
Check your understanding .....	103
References.....	105
Assessment workbook .....	107
Unit information .....	109
What is competency-based assessment?.....	110
How will my competency be assessed?.....	111
Assessment agreement .....	112
Foundation skills checklist.....	113
Skills recognition.....	114
Topic 1: Define project scope.....	115
Topic 2: Prepare the project plan .....	116
Topic 3: Administer and monitor the project.....	117
Topic 4: Evaluate the project.....	118

<b>Knowledge questions .....</b>	<b>119</b>
Topic 1: Define project scope.....	121
Topic 2: Prepare the project plan.....	128
Topic 3: Administer and monitor the project.....	138
Topic 4: Evaluate the project.....	151
Topic 5: Specific knowledge evidence.....	157
<b>Performance tasks.....</b>	<b>160</b>
Third party evidence collection agreement .....	161
Topic 1: Define project scope.....	162
Topic 2: Prepare the project plan.....	164
Topic 3: Administer and monitor the project.....	166
Topic 4: Evaluate the project.....	168
<b>Completion record.....</b>	<b>169</b>
<b>Unit mapping and assessment checklist .....</b>	<b>170</b>
<b>Trainer/ assessor user instructions.....</b>	<b>174</b>

# About this trainer/assessor guide

## Learning resource

The learning resource is divided into the following topics:

- » Define project scope
- » Prepare the project plan
- » Administer and monitor the project
- » Evaluate the project

Each topic provides information to help you gain the skills and knowledge required to perform the work tasks to which they refer. Read the information and practise the skills described. You should also take the opportunity to undertake additional independent research. Your trainer/assessor may also provide supplementary information including interpretation of the contents of this resource.

At the end of each topic is:

- » a set of true or false questions
- » a set of multiple choice questions

These questions provide an opportunity to check your understanding and progress. They are self-marking and do not form part of the assessment for the unit.

## Assessment workbook

To have this unit recognised as a formal qualification you need to have your skills and knowledge assessed. The assessment workbook provides:

- » information on competency-based assessment
- » instructions on how you will be assessed
- » assessment tools to assess your competence
- » instructions on how to complete the assessment tasks within each assessment tool

To be assessed as competent you need to provide evidence that you have the skills and knowledge to undertake the requirements of this unit. This assessment of competency is made by a qualified trainer/assessor from a registered training organisation. You must complete all the assessments as directed by your trainer/assessor to the required standard. It is not necessary to work through the guide in the order in which it is written. However this is at the discretion of your trainer/assessor.

## Disclaimer

Information contained in this resource is drawn from sources believed to be reliable. The firm, its employees, agents and contractors do not warrant the correctness of the sources used and accept no responsibility to any person for any errors or omissions or for any loss or damage howsoever caused from the use of this resource.