

Contents

About this trainer/assessor guide	4
Learning resource.....	5
Topic 1: Define project scope.....	5
Identify project objectives, budget, scope of activities and deliverables.....	5
Clarify relationship of project to others and to overall organisational objectives	12
Identify stakeholders and their requirements for consultation and involvement in project activities	14
Confirm administrative structure for project management, individual responsibility and reporting hierarchy.....	19
Determine required resources for the project	22
Check your understanding	25
Topic 2: Develop project plan	27
Consult with stakeholders to facilitate input and to achieve approval for project plan	27
Determine risk, regulatory and sustainability issues and incorporate into plan.....	32
Integrate quality, financial, human and physical resource specifications for project activities	39
Develop and integrate project evaluation methods.....	43
Plan internal and external communications, public relations and marketing approaches	49
Document integrated project management plan.....	52
Communicate plan and roles and responsibilities to all involved.....	66
Check your understanding	69
Topic 3: Administer and monitor project	71
Implement project activities according to plan and in conjunction with stakeholders and project team members, providing support and assistance as required.....	71
Implement financial and quality control systems according to project plan	75
Monitor progress to ensure objectives, deliverables, timelines, cost and quality of project are achieved	78
Identify deviations from plan, assess and take action to re-align project activities to meet objectives	80
Determine and act on the need for project variations, including additional project resources.....	84
Provide progress and final reports according to project requirements	86
Complete project within agreed timelines	90
Check your understanding	91
Topic 4: Evaluate project	93
Assess project effectiveness at specified stages using agreed evaluation methods	93
Evaluate completed project for administrative efficiency, quality and achievement of objectives	96
Report outcomes to stakeholders and use information to enhance future project planning and management activities.....	98
Check your understanding	103
Topic 5: Additional learning	105
Project management processes and the project life cycle and documentation and role of technology	105
References.....	107
Assessment workbook	111
Unit information.....	113
What is competency-based assessment?.....	114
How will my competency be assessed?.....	115
Assessment agreement.....	116

Skills recognition	117
Topic 1: Define project scope	118
Topic 2: Develop project plan	119
Topic 3: Administer and monitor project	120
Topic 4: Evaluate project	121
Knowledge questions	122
Topic 1: Define project scope	124
Topic 2: Develop project plan	140
Topic 3: Administer and monitor project	162
Topic 4: Evaluate project	181
Topic 5: Specific knowledge questions	190
Project	192
Completion record	197
Unit mapping	198
Trainer/assessor instructions and requirements	204
Practical assessment	Separate document