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Trainer/assessor guide

BSBPMG530
Manage project scope

Welcome to this unit of study

This unit describes the skills and knowledge required to
determine and manage project scope. It involves obtaining
project authorisation, developing a scope management
plan, and managing the application of project scope
controls.

The unit applies to individuals responsible for managing
and leading a project in an organisation, business or as a
consultant.

It may be undertaken as:

»» part of a formal qualification nationally recognised
through the Australian Qualifications Framework (AQF)

»» astand alone unit

»» part of a formal skill set

© smallprint owns all copyright on its products as detailed in the Copyright Act 1968.
It does not issue licenses for reproduction of this material.
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About this trainer/assessor guide

Learning resource

The learning resource is divided into the following topics:
»  Conduct project authorisation activities

» Define project scope

»»  Manage project scope control process

»»  Additional learning

Each topic provides information to help you gain the skills and knowledge required to perform the work tasks to which they
refer. Read the information and practise the skills described. You should also take the opportunity to undertake additional
independent research. Your trainer/assessor may also provide supplementary information including interpretation of the

contents of this resource.

At the end of each topic is:
»  asetof true or false questions

»»  aset of multiple choice questions

These questions provide an opportunity to check your understanding and progress. They are self-marking and do not form

part of the assessment for the unit.

Assessment workbook

To have this unit recognised as a formal qualification you need to have your skills and knowledge assessed. The assessment
workbook provides:

»» information on competency-based assessment

»»  instructions on how you will be assessed

»  assessment tools to assess your competence

» instructions on how to complete the assessment tasks within each assessment tool

To be assessed as competent you need to provide evidence that you have the skills and knowledge to undertake the
requirements of this unit. This assessment of competency is made by a qualified trainer/assessor from a registered training
organisation. You must complete all the assessments as directed by your trainer/assessor to the required standard. It is not
necessary to work through the guide in the order in which it is written. However this is at the discretion of your trainer/

assessor.

Disclaimer

Information contained in this resource is drawn from sources believed to be reliable. The firm, its employees, agents and
contractors do not warrant the correctness of the sources used and accept no responsibility to any person for any errors or

omissions or for any loss or damage howsoever caused from the use of this resource.
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